
OCT 23 1990 

Ceiling Increase and Time Limit Exemption Request for the Synkote 
Paints Site, Elmwood Park, New Jersey - ACTION MEMORANDUM 

Dwayne Harrington, On-Scene Coordinator 
Response and Prevention Branch 

Constantino Sidamon-Eristoff 
Regional Administrator 

Richard L. Caspe, P.E., Director 
Emergency and Remedial Response Division 

Site Identification Number; 4F 
Removal Category; Time Critical 
National Significance: No 

I. PURPOSE 

In order to complete the removal activities initiated at the 
Synkote Paints site, an exemption from the twelve month statutory 
limit of Section 104(c)(1) of the Comprehensive Environmental 
Response, Compensation and Liability Act (CERCLA) of 1980 as 
amended by the Superfund Amendments and Reauthorization Act 
(SARA) of 1986 is requested. Removal activities were initiated 
on October 11, 1989, and must cease by October 11, 1990, unless 
an exemption to the twelve month limit is approved. 

This is also a request to increase project funding to provide for 
the completion of removal activities at this site. Upon review 
of the financial accounting for this site, it is estimated that 
additional mitigation contracting and extramural (TAT) funds will 
be required for the completion of this removal action. 
Additional fvmding requested for this removal action is as 
follows: 

Mitigation Contracting: $75,000 
Extramural TAT Costs: $50,000 

These increases will raise the total project ceiling to $727,000 
and the mitigation contracting ceiling to $406,000. 
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XI. BACKGROUND 

The original Action Memo (copy attached) authorizing the Synkote 
Paints removal action was approved on September 6, 1989 and on-
site removal activities commenced on October 11, 1989. 

The approximately 250 drums abandoned at the Synkote Paints site 
were Seunpled and secured in October 1989, transported to a CERCLA 
approved facility and disposed of (via incineration) in July 
1990. Two drums of flammable liquids were rejected by the 
disposal facility for exceeding the explosive limits of the 
incinerator and were returned to the site. Another drum was 
rejected for exceeding the facility's permitted levels for heavy 
metals and was also returned to the site. These drums are 
currently stored on-site pending on-site pre-treatment and/or 
disposal. In addition to the three drums remaining on-site, an 
estimated 20 cubic yards of grossly contaminated site and removal 
action generated debris and approximately 150 empty drums remain. 
Arrangements have been made with a CERCLA approved disposal 
facility to accept the remaining drums and contaminated debris 
for disposal. 

III. CRITERIA FOR EXEMPTION FROM THE STATUTORY LIMIT 

The conditions that qualify the Synkote Paints site for an 
exemption from the CERCLA 104(c) statutory time limit, which is 
repeated in Section 300.415(b)(5) of the National Contingency 
Plan (NCP), are presented below. The three conditions listed 
below must be considered jointly for the exemption to apply. 
These conditions are as follows: 

(1) Continued response actions are immediatelv required to 
prevent. limit. or mitigate an emeraencv 

The remaining hazardous substances stored on site are flanmable, 
potentially explosive, and acutely toxic. The building in which 
the materials are stored is currently secured via an electronic 
security system, however, there are ho personnel on-site to 
prevent public access or trespassing. 

(2) There is an immediate risk to public health, welfare or the 
environment 

The remaining drums of hazardous substances and contaminated site 
materials represent a continuing threat to citizens of the 
community and firefighters who might respond to a fire at the 
site. The conditions on the site present a potential threat of 
fire and explosion, as well as direct human contact threat. 
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(3) Assistance will not otherwise be provided on a timelv basis 

As was documented in the original Action Memo for this site, 
neither the Potentially Responsible Party or the New Jersey 
Department of Environmental Protection is currently able to 
affect a timely action at the site. 

IV. PROPOSED ACTIONS AND ESTIMATED COSTS 

The proposed actions for this site consist of bulking the 
remaining materials on-site, completing disposal analysis, and 
transporting the materials to the approved facility for disposal. 

Current Ceiling Proposed Ceiling 

Contract Mitigation Ceiling 
Intramural EPA Costs 
Intramiural TAT Costs 
Contingency Costs 

Total Project Ceiling 

$ 328,000 
50,000 
75,000 
38.000 

$ 544,000 

$ 406,000 
75,000 
125,000 
121.000 

$ 727,000 

Under the proposed total Ceiling the intramural EPA costs were 
estimated as follows: 

Intramural Direct Cost 
Intramural Indirect Cost 
Intramural Costs 

Rounded Total 

$15,000 
10.260 

$25,260 
$25,000 

V. RECOMMENDATIONS 

Site conditions continue to meet the criteria for a CERCLA/SARA 
removal action under 40 CFR 300.415(b)(2) of the NCP and CERCLA 
Section 104(c) for exceeding the removal action time limit 
limitation. Therefore, I recommend that you approve this request 
for an exemption to the twelve month time limitations and an 
increase in the removal action total project ceiling from 
$544,000 to $727,000. 
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Your authority to authorize the additional fund monies and a Time 
Limit Exemption is pursuant to the Administrator's September 13, 
1987 criteria, Delegation 14-1-A, and the Administrator's 
September 21, 1987 Delegation 14-3, respectively. 

Approval: /g/ Date: jl£Lii 
Constantine S idamon-Eristoff 
Regional Administrator 

Disapproval: Date: 
Constantine Sidamon-Eristoff 
Regional Administrator 

cc: (after approval is Obtained) 

R. Caspe, 2ERRD 
R. Salkie, 2ERR-ADREPP 
J. Marshall, 20EP 
R. Gherardi, 20PM-FIN 
S. Anderson, PM-214F (EXPRESS MAIL) 
S. Luftig, OS-210 
C. Moyik, 2ERRD-PS 
J. Frisco, 2ERRD-ADNJP 
J. Trela, NJDEP 
G. Weigel, OS-210 
J. Rosianski, 20EP 
D. Karlen, 20RC-NJSUP 


